
 
 
 
 

 
 

 

 
 

 

 

 

 

 

 

 

 
 

 

BreEZe Project Office, Office of Information Services 
1625 N. Market Blvd, Suite S-202 
Sacramento, CA 95834 

BreEZe Project Background and Status
(Rev 09/09/2011) 

The BreEZe Project will provide the Department of Consumer Affairs’ (DCA) 38 Boards, 
Bureaus, and Committees with a new enterprise-wide enforcement and licensing system.  
BreEZe will replace the existing out-dated legacy systems and multiple “work around” systems 
with an industry-proven integrated solution based on state-of-the-art technology. 
BreEZe will provide DCA organizations with a solution that provides all applicant tracking, 
licensing, renewal, enforcement, cashiering, and data management capabilities.  In addition to 
meeting these core DCA business requirements, BreEZe will improve service to the public and 
connect all license types for an individual licensee.  BreEZe will be web-enabled, allowing 
licensees to complete applications, renewals, and process payments through the internet.  The 
public will also be able to file complaints, access complaint status, and check licensee 
information. The BreEZe solution will be housed at a three-tier State Data Center in alignment 
with current State IT policy. 

To implement BreEZe, the Department will select a solution vendor that will provide the 
software solution and implementation services. To help ensure that the selected systems 
integrator fully understands the Department’s business requirements, the DCA is utilizing a 
modified procurement process. The DCA pre-qualified two bidders to participate in the formal 
procurement process. The DCA then conducted working sessions with the pre-qualified bidders 
to evaluate, clarify, and validate functional system requirements, in order to adopt industry best 
practices where practical. 

Current Status 

The BreEZe Project is currently in the final stages of procurement and held a public cost 
opening on April 4, 2011 for the lone compliant bid. The initial solution vendor contract costs 
came in higher than anticipated at $49.7 million. Due to the sensitivity of procurement rules, 
further disclosure regarding contract cost is not available at this time. DCA and Project 
leadership entered into negotiations with the bidder under Public Contract Code 6611 in order to 
secure a feasible contract. Contract signing is expected to occur in mid-September.   



 

 
 

  

  

  

 

 

 

 

  

 
 

Sources of Funding 

Funding for one time and ongoing project costs will be provided through a redirection of 
staff, available system support costs after current systems are retired and replaced, and 
additional funding from the DCA organizations’ special funds.   

Other Significant Project Activities 

The BreEZe Business and Technical Teams are currently completing a number of key 
tasks, including but not limited to the following: 

 Meeting with Boards and Bureaus to map business processes to system requirements; 

 Refining the list of mandatory standard reports; 

 Compiling detailed information on system interfaces; and, 

 Developing data cleanliness tools for legacy system data.   

Key milestones for the remainder of the project are presented below: 

Key Milestones for the BreEZe Project 

ACTION DATE 

1. Legislative Approval to Move Project Forward August 2011 

2. Contract Signing September 2011 

3. Release One Implementation Date  July 2012 

4. Release Two Implementation Date February 2013 

5. Release Three Implementation Date October 2013 


